

USACE - LOS ANGELES DISTRICT DREDGING PROGRAM

Steve Dwyer
Navigation and Coastal Branch Chief
USACE-SPL

Jim Fields
Navigation Section Chief
USACE-SPL


Date: MAY 17 2024



U.S. ARMY



US Army Corps
of Engineers®



Port of Los Angeles



Port of Long Beach



U.S. ARMY

OVERVIEW OF LOS ANGELES DISTRICT




- 12 Projects with Federal Navigation Channels
- 2 Projects with Navigation Structures only





U.S. ARMY

FY24/25 CONTRACT GANTT SCHEDULE – SPL





FY24/25 DREDGING PLAN – SPL

U.S. ARMY



PROJECT	District	Adv / Open Bids	2024	2025												VOLUME	Placement Site	NOTES	
			SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP				
Morro Bay Harbor	SPL / NWP	AUG / SEP 25								YAQUINA							175k CY (Yaquina) / 300k CY (Contract)	Nearshore (Yaquina) / Surfzone (Contract)	Advertise / award back bay dredging contract in FY 25, begin construction DEC 2025
Santa Barbara Harbor (Suction Cutterhead)	SPL	N/A															250k CY	Beach	Multi-Year Contract
Ventura Harbor (Suction Cutterhead)	SPL	N/A															400k CY	Beach	Multi-Year Contract
Channel Islands Harbor (Suction Cutterhead)	SPL	JUL / AUG 24															2.5M CY	Beach	Multi-Year Contract
LA River Estuary (Clamshell)	SPL	DEC 24 / JAN 25															300k CY	TBD	
Newport Harbor (Clamshell)	SPL	TBD															1M CY	Nearshore, Offshore, CAD	Project on hold due to litigation
Oceanside Harbor (Suction Cutterhead)	SPL	N/A															400k CY	Beach	Multi-Year Contract
Redondo Beach Breakwater	SPL	JUN / JUL 24															5K CY (access dredging)	Nearshore	10,000 TN new stone / resetting existing stone
Dana Point Breakwater	SPL	NOV / DEC 25															45k CY (access dredging)	Nearshore	6000 TN new stone / resetting existing stone





U.S. ARMY

MORRO BAY HARBOR



LOCATION: CY	Morro Bay, CA
DREDGE TYPE:	Gov't Hopper (annually)
PLACEMENT:	Nearshore (BU)
QUANTITY:	150K CY (BU)
DEPTH:	-12 ft to -40 ft
BUSINESS TYPE:	N/A
ADVERTISE:	Fall of FY 25
BID OPENING:	Late Fall early Winter
COMMENCE DREDGING:	Late Winter FY 25
DREDGE COMPLETE:	Spring 26

**WORK RESTRICTIONS/
WINDOW:**

NOTES: Harbor entrance dredged yearly by YAQUINA. Back channels dredged every 7-10 years by contract (possibly FY 25).



U.S. ARMY

SANTA BARBARA HARBOR




LOCATION: Year 3 of 3	Santa Barbara, CA
DREDGE TYPE:	Cutterhead (bi-annually)
PLACEMENT:	Beach(BU)
QUANTITY:	140K CY (BU)
DEPTH:	-15 ft to -35 ft
BUSINESS TYPE:	Unrestricted
ADVERTISE:	N/A
BID OPENING:	N/A
COMMENCE DREDGING:	DEC 25
DREDGE COMPLETE:	
WORK RESTRICTIONS/ WINDOW:	MAY 1 – SEP 15
NOTES: Harbor entrance dredged bi-annually (DEC and APR). Year 3 of 3 year contract	



VENTURA HARBOR

U.S. ARMY



LOCATION:	Ventura, CA
DREDGE TYPE:	Cutterhead
PLACEMENT:	Beach(BU)
QUANTITY:	400K CY (BU)
DEPTH:	-12 ft to -40 ft
BUSINESS TYPE:	Unrestricted
ADVERTISE:	NOV 2024
BID OPENING:	DEC 2024
COMMENCE DREDGING:	FEB 2025
DREDGE COMPLETE:	APR 2025
WORK RESTRICTIONS/ WINDOW:	APR 1 – SEP 15
NOTES:	New Year 3 contract



U.S. ARMY

CHANNEL ISLANDS HARBOR



LOCATION: Channel Islands, CA

DREDGE TYPE: Cutterhead

PLACEMENT: Hueneme Beach (BU)

QUANTITY: 2.5M CY every 2 yrs

DEPTH: Varies (sand trap)

BUSINESS TYPE: TBD

ADVERTISE: JUL 2024

BID OPENING: AUG 2024

COMMENCE DREDGING: SEP 2024

DREDGE COMPLETE: FEB 2025

**WORK RESTRICTIONS/
WINDOW:** MAR 1 – SEP 15

NOTES: Base Award + 2 yr options FY 25, 27, 29



U.S. ARMY

MARINA DEL REY HARBOR



LOCATION: Marina del Rey, CA

DREDGE TYPE: Clamshell

PLACEMENT: Nearshore of Dockweiler State Beach (**BU**)

QUANTITY: 400-500K CY

DEPTH: Varies (sand trap)

BUSINESS TYPE: Small Business

ADVERTISE: TBD

BID OPENING: TBD

COMMENCE DREDGING:

DREDGE COMPLETE:


**WORK RESTRICTIONS/
WINDOW:** APR - SEP

NOTES: Next event 2027 to 2030 Depending on Shoaling



U.S. ARMY

REDONDO BEACH – KING HARBOR BREAKWATER REPAIR



LOCATION:	Redondo Beach, CA
DREDGE TYPE:	N/A
PLACEMENT:	N/A
QUANTITY:	N/A
DEPTH:	N/A
BUSINESS TYPE:	Unknown
ADVERTISE:	AUG 2024
BID OPENING:	SEP 2024
COMMENCE PROJECT:	OCT/NOV 2024
PROJECT COMPLETE:	MAR 2025
WORK RESTRICTIONS/ WINDOW:	N/A

NOTES: This is a Breakwater repair job. Access dredging being performed by a separate project by the City of Redondo Beach



U.S. ARMY

LA RIVER ESTUARY (LA-LB)



LOCATION:	Long Beach, CA
DREDGE TYPE:	Clamshell
PLACEMENT:	LA-2, nearshore, and/or Port fill (TBD)
QUANTITY:	~330K CY
DEPTH:	Varies (sand trap)
BUSINESS TYPE:	TBD
ADVERTISE:	DEC 2024
BID OPENING:	JAN 2024
COMMENCE DREDGING:	FEB 2025
DREDGE COMPLETE:	MAY 2025
WORK RESTRICTIONS/ WINDOW:	
NOTES:	



U.S. ARMY

NEWPORT HARBOR MAINTENANCE DREDGING AND CAD SITE



LOCATION: Newport Beach, CA

DREDGE TYPE: Clamshell

PLACEMENT: LA-3, nearshore (BU), and CAD or Port fill

QUANTITY: ~1M CY

DEPTH: Varies: -15 to -45

BUSINESS TYPE: Unrestricted

ADVERTISE: TBD

BID OPENING: TBD

COMMENCE DREDGING: TBD

DREDGE COMPLETE: TBD

**WORK RESTRICTIONS/
WINDOW:** No night-time dredging

NOTES: Project is on Hold pending Litigation



U.S. ARMY

DANA POINT BREAKWATER REPAIR



LOCATION:	Dana Point, CA
DREDGE TYPE:	Clamshell
PLACEMENT:	Doheny State Beach nearshore (BU)
QUANTITY:	~45,000 CY
DEPTH:	Varies: -10' to -20'
BUSINESS TYPE:	Unrestricted
ADVERTISE:	NOV 2024
BID OPENING:	JAN 2025
COMMENCE PROJECT:	MAR 2025
PROJECT COMPLETE:	OCT 2025
WORK RESTRICTIONS/ WINDOW:	No night-time dredging

NOTES: This is a Breakwater repair job of various locations on the structure. Dredging is only for access to breakwater.



OCEANSIDE HARBOR

U.S. ARMY



LOCATION: Oceanside, CA

DREDGE TYPE: Cutterhead

PLACEMENT: Oceanside Beach (**BU**)

QUANTITY: 180 – 300K CY

DEPTH: -20 ft to -30 ft

BUSINESS TYPE: Unrestricted

ADVERTISE: N/A

BID OPENING: N/A

COMMENCE PROJECT: N/A

PROJECT COMPLETE: N/A

**WORK RESTRICTIONS/
WINDOW:** Complete dredging before
Memorial Day

NOTES: Year 3 of 4 year contract

A new contract in 2026



U.S. ARMY

UPCOMING DIVISION STAKEHOLDER ENGAGEMENTS



- 2 CMANC engagements a year (Spring and Fall)
- National Dredging Meeting – Jun 2024 (annual)
- WEDA PACIFIC – OCT (annual)
- SPL Business Opportunities Open House – TBD
- SPN 2025 Dredging Open House: May 2025